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START WEEKLY REPORT to EPA OSC

MEC REMOVAL ACTION
Date:  |9/24-8/28/2007 '
GES Contract No: EP-53-07-02] ‘ ‘ TO: 02-03-002
LOCATION: Elkton Farm Firehole Site
' Ordnance items Destroyed:
QTY " [TEM -} oary | mem | arv ITEM
0 N/A 0 N/A 0 N/A
" Total Explosives consumed during Demo Operations:
Boosters 0 o ’Non El Caps 0 Det Cord
Elec'Caps ' 0 Perforators 0 Time Fuze
The Followlng Grid Operations were Conducted:
. ] ] e T lbs hot | Need EMM
Team # Grid#&date ‘| % Comp . _MEC Digs MDlbs |lbs Scrap| rock Yes/No
1 F5Con0R4 | 70% Pending: 190 3 | 1 1| No
2 H1A on 9/24 5% Pending . | .70 1 1 0 Yes
2 HiBon9724 | 10% Pending | 270 2 2 0 Yes
1 F5C on 9125 100% 286 items ' 75 .3 1 2 No
1 F5D on 9/25 5% | - Pending 25 '3 0 0 No
1 H4C on 9/25 Héévy equipment, 696 cu ft soil moved 50 0 0
2 H1B on 9/25 25% Pending 257 2. 1 0 Yes
1 F5D"on 9/26 15% Pendng . | 275 30° 1 0 No
2. H1B on 9126 50% | Pendng | 281 2 1 4 Yes
1’ H4C on 9/26 Heavy equipment, 2592 cu ft soil moved 25 0 0
1 F5D on 927 50% Pending_ 215 12 1 15 No
2 H1B on 9/27. 99% 439 items. 175 1 1 .2 . Yes
2 C3C on 9727 5% Peniding 30, 3 1 0 No
1 HAC on 9127 B Heavy Equipment 0 0
1 H4D on 9/27 Heavy equipment, 1581 cu ftsoil moved | 15 0 0
1 F5D on 9128 100% C3items | 210 0 25 No
2 C3C on 0128 20% |  Pendng | 235 | 6 3 0 No
1 H4D on 9/28 "Heavy equipment; 2294 cuftsoiimoved | 75 8 12
Totals: | [ 2308 237 2 61

The Followlnl s Grids have recelved a Quallty Assurance chieck this week:
HA, F5C, H1B '

Comments: - l
9/20 meeﬂng Guardian ops update. Monday 9/17, 350 cu yds of soil moved from the Pit area where It had been
staged, to grid J4A, staged for hydro-aeration. Tuesday 9/18, 16ea 1 1/4 yd buckets of soil were processed. By 1500
hrs on Thurs 9/20, 50ea 1 1/4 yd buckets were processed. The Det hazard analysis has been completed and- Is
awaliting approval. Next week excavation of the partial grids with Heavy Equipment will begin, asbestos sampling will
be performed and-dust monitoring. will continue. No safety or security Issues, good communications wiAdvent and
ATK. Two
UXOT-z's from each team have been rotating daily at the hydro aeration statlons, two UXOT-2's from team 1 have
been working in support of the heavy equipment excavation operation since Tuesday 9/25.






